


Actividad	Año de Ajuste	Presupuesto inicial	Presupuesto ajustado 1	Cambio en el costo 2023	Presupuesto Ajustado 2	Cambio en el costo 2024
Preliminares	2024	\$ 153.442.563	\$ 125.874.784,00	-\$ 27.567.779	\$ 125.874.784,00	\$ 0
Red de aguas lluvias y obras complementarias	2024	\$ 1.716.376.097	\$ 1.521.842.383,00	-\$ 194.533.714	\$ 1.521.842.383,00	\$ 0
Estructura de pavimento	2024	\$ 4.425.035.103	\$ 4.349.663.384,00	-\$ 75.371.719	4349663384	\$ 0
Andenes y urbanismo	2024	\$ 4.117.103.598	\$ 5.912.137.601,00	\$ 1.795.034.003	\$ 5.912.137.601	\$ 0
Suministro de grandes insumos	2024	\$ 7.308.468.795	\$ 8.171.947.760,00	\$ 863.478.965	\$ 8.171.947.760	\$ 0
PGIO-PMA	2024	\$ 175.325.533	\$ 211.312.090,00	\$ 35.986.557,00	\$ 211.312.090,00	\$ 0
PMT	2024	\$ 200.070.177	\$ 188.055.548,00	-\$ 12.014.629	\$ 188.055.548	\$ 0
Interventoría	2024	\$ 904.791.093	\$ 989.938.079,00	\$ 85.146.986	\$ 1.176.859.531	\$ 186.921.452
Total		\$ 19.000.612.959	\$ 21.470.771.630	\$ 2.470.158.671	\$ 21.657.693.082	\$ 186.921.452


 CRISTIAN ARTURO MEDRANO RAMOS
 GERENTE DE EMPRESA DE DESARROLLO URBANO Y HABITAT
 SOSTENIBLE DEL DISTRITO DE TURBO
 SUPERVISOR
 ENTIDAD EJECUTORA


 JHOANA ANDREA CARDENAS VASCO
 REPRESENTANTE LEGAL
 CONSORCIO INTERVENTORIA 2019
 INTERVENTORA